
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Contract Location: Time Allowed:

 SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

03/31/2014

10/30/2015

00/00/0000

590 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 99.83

589 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,474,624.48

$2,385,901.95

$167,506.41

93.23%

Counties:

Barrow Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142296-      $2,474,624.48 $2,385,901.95 $167,506.41 93.23% $4,784.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number: 142296-      SR 81 - BRIDGE REPLACEMENT

 

BRST0-1308-00(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,845,694.43 $1,841,866.57 $3,827.86

Non-Participating $461,423.64 $460,466.67 $956.97

Total Earnings $2,307,118.07 $2,302,333.24 $4,784.83

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,307,118.07 $2,302,333.24 $4,784.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,307,118.07 $2,302,333.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,784.83

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 318-3000     AGGR SURF CRS TN  90.000 93.940

 21.850 .000

 

 

93.940 $.00 $2,052.59

0040 413-1000     BITUM TACK COAT GL  430.000 2,205.000

 2.800 .000

 

 

2,205.000 $.00 $6,174.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,000.000 2,328.000

 3.750 .000

 

 

2,328.000 $.00 $8,730.00

0050 433-1000     REINF CONC APPROACH SLAB SY  250.000 280.000

 165.000 .000

 

 

280.000 $.00 $46,200.00

Category Amount: $0.00 $63,156.59

Category Number: 0040 PERMANENT EROSION CONTROL

0110 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 497.500

 12.250 .000

 

 

497.500 $.00 $6,094.38

0115 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  170.000 294.222

 45.000 .000

 

 

294.222 $.00 $13,239.99

0120 603-7000     PLASTIC FILTER FABRIC SY  170.000 294.221

 5.000 .000

 

 

294.221 $.00 $1,471.11

Category Amount: $0.00 $20,805.48

Category Number: 0030 TEMPORARY EROSION CONTROL

0155 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  5.000 6.000

 25.000 .000

 

 

6.000 $.00 $150.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0165 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,300.000 4,920.774

 2.650 .000

 

 

4,920.774 $.00 $13,040.05

0170 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,150.000 3,852.391

 0.250 .000

 

 

3,852.391 $.00 $963.10

0175 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  880.000 895.665

 3.000 .000

 

 

895.665 $.00 $2,687.00

Category Amount: $0.00 $16,840.15

Category Number: 0040 PERMANENT EROSION CONTROL

0180 716-2000     EROSION CONTROL MATS, SLOPES SY  5,138.000 8,854.487

 1.000 674.666

 

 

9,529.153 $674.67 $9,529.15

Category Amount: $674.67 $9,529.15

Category Number: 0030 TEMPORARY EROSION CONTROL

0185 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 100.000 .000

 

 

3.000 $.00 $300.00

0190 167-1500     WATER QUALITY INSPECTIONS MO  16.000 19.000

 400.000 .000

 

 

19.000 $.00 $7,600.00

Category Amount: $0.00 $7,900.00

Category Number: 0010 ROADWAY

0195 610-0100     REM BARBED WIRE FENCE LF  460.000 945.500

 1.000 83.000

 

 

1,028.500 $83.00 $1,028.50



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0215 643-8000     GATE, FIELD FENCE - EA  2.000 10.000

 300.000 .000

6 FT

 

10.000 $.00 $3,000.00

Category Amount: $83.00 $4,028.50

Category Number: 0040 PERMANENT EROSION CONTROL

0225 700-6910     PERMANENT GRASSING AC  4.000 4.000

 1150.000 .430

 

 

4.430 $494.50 $5,094.50

0230 700-7000     AGRICULTURAL LIME TN  7.000 4.785

 75.000 .320

 

 

5.105 $24.00 $382.88

0235 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.741

 600.000 .375

 

 

3.116 $225.00 $1,869.60

0245 163-0240     MULCH TN  100.000 55.108

 325.000 2.699

 

 

57.807 $877.18 $18,787.28

Category Amount: $1,620.68 $26,134.26

Category Number: 0010 ROADWAY

0265 436-1000     ASPHALTIC CONCRETE CURB - LF  680.000 679.000

 12.000 30.000

5 IN

 

709.000 $360.00 $8,508.00

Category Amount: $360.00 $8,508.00

Category Number: 0050 SIGNING AND MARKING

0275 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,850.000 4,302.000

 0.590 .000

 

 

4,302.000 $.00 $2,538.18



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0290 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,594.000 4,049.000

 0.590 .000

 

 

4,049.000 $.00 $2,388.91

0315 654-1003     RAISED PVMT MARKERS TP 3 EA  11.000 14.000

 4.650 .000

 

 

14.000 $.00 $65.10

0320 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  91.420 98.920

 17.000 .000

 

 

98.920 $.00 $1,681.64

Category Amount: $0.00 $6,673.83

Category Number: 0040 PERMANENT EROSION CONTROL

0330 711-0200     TURF REINFORCING MATTING, TP 2 SY  1,068.000 690.524

 3.750 286.222

 

 

976.746 $1,073.33 $3,662.80

Category Amount: $1,073.33 $3,662.80

Category Number: 0050 SIGNING AND MARKING

0335 636-2090     GALV STEEL POSTS, TP 9 LF  148.000 163.000

 9.000 .000

 

 

163.000 $.00 $1,467.00

Category Amount: $0.00 $1,467.00

Category Number: 0020 DRAINAGE

0345 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  168.000 168.000

 23.600 8.000

 

 

176.000 $188.80 $4,153.60

Category Amount: $188.80 $4,153.60



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/03/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14727-14-000-0

Estimate Summary By Project

Estimate Number: 0023

04/08/2016

Project Number 142296-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  680.000 1,470.500

 10.000 .000

 

 

1,470.500 $.00 $14,705.00

Category Amount: $0.00 $14,705.00

Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER

0435 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  180.000 189.000

 85.000 .000

 

 

189.000 $.00 $16,065.00

0450 524-0010     DRILLED CAISSON - LF  40.000 41.830

 1300.000 .000

54 IN

 

41.830 $.00 $54,379.00

Category Amount: $0.00 $70,444.00

Category Number: 0010 ROADWAY

131 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 372.020

TL & H LIME 63.250 .000

Temporary Asphalt

                                                            

372.020 $.00 $23,530.27

136 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 180.240

MATL & H LIME 71.250 .000

Temporary Asphalt

                                                            

180.240 $.00 $12,842.10

141 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 278.980

L & H LIME 67.700 .000

Temporary Asphalt

                                                            

278.980 $.00 $18,886.95

9050 643-0010     FIELD FENCE WOVEN WIRE LF  .000 1,005.000

 9.450 83.000

Woven Wire Fence

                                                            

1,088.000 $784.35 $10,281.60

Category Amount: $784.35 $65,540.92

Project Total Amount: $4,784.83 $2,307,118.07


